
BD/TD Joint Projects Meeting 
Wednesday, 26 November 2003, 10:30 AM 
TD/Hermitage Conference Room 
 
Present : Jerry Annala, Paul Czarapata, Dave Harding (scribe), Jim Kerby, Gregg 
Kobliska, Dave McGinnis, Ron Moore, Rich Stanek, Jim Volk, Victor Yarba 
 
AGENDA 
Reports of notable achievements or problems 
 
Continued refinement of project list 
  Expected review and decision dates for: 
    AP2/Debuncher aperture work 
    Tev RF 
    Tev reference magnet system 
    FMI large aperture quad 
  Job descriptions due 
    Electron cooling beam line vacuum 
    Tev HLS 
    Tev electron lens 
    Tev electrostatic separators 
  Specifications 
    Various 
----------------------------------------- 
Notable Achievements or Problems  

Beams Division has requested that its name be changed back to Accelerator Division. 

Tevatron startup was smooth, but the sources are having some trouble.  Recycler vacuum 
is sufficiently better after the bake-out to reduce the emittance blow-up rate by a factor of 
three, better than was expected. 
 
Reviews and Decisions  

Main Injector agrees with the proposals to build four ILA Lambertsons this year and to 
build a four-coil curing mold for IQD/IQC/IQB coils. 

AP2/Debuncher:   

Debuncher injection kicker, no. 

Debuncher extraction kicker, yes. 

Debuncher injection septum, maybe. 

D4Q4 replacement, two LQB's with stand mods. 

Tev RF: 

Tevatron and RF people are sill think about it.  TD will do nothing until receiving 
further instruction. 

Tev reference magnet system 

Attempting to schedule review of requirements next week 



FMI large aperture quad 

Dave McG. will check with Main Injector on this.  TD would propose to do 
engineering this FY and perhaps start on building a prototype, with construction 
to follow in FY05. 

 

Job Descriptions Due  

Electron cooling beamline vacuum 

A more detailed work description has been submitted. 

Tev HLS 

TD will not be working on this.  It is a PPD project. 

Tev electron lens 

One proposal has been submitted by TD but was deemed to expensive and risky.  
A review is needed of this and an alternative solution. 

Tev electrostatic separators 

The two current jobs are under way.  New, shorter separators may be needed 
eventually if  the effort the run the current design harder fails.  We will leave the 
job off the list until such time as it is shown to be needed. 

 
Specifications  

The one critical missing specification is the integrated field for the ORBUMP magnets.   

 
Other Business  

Jim Volk will be the contact for the alignment-related Tevatron issues in place of Ray 
Stefanski. 

Recycler may need some help with bake-out controls to avoid further overheating of 
magnetic elements in the future.  TD/DT/I&C has appropriate expertise, but is over-
committed.  AD to evaluate needs. 

For the next meeting TD will update the progress reports.  AD will respond at the 
following meeting.   

 
Next Meeting:  Wednesday, 10 December 2003,  10:30 AM 
Following Meeting:  Wednesday, 24 December 2003,  10:30 AM, 
Hermitage Conference Room (Industrial Center Building, 2nd Floor, East) 


